




ERP BUYER'S GUIDE

For SME & Mid-market Organisations

How To Use This Guide

This guide is designed for leaders in SME and mid-market organisations that are considering a first ERP platform, replacing a legacy system or reviewing an environment that no longer supports the way the business needs to operate.

It does not rank software products. Instead, it provides a structured route from the case for change through selection, commercial evaluation and implementation readiness.

STAGE	DECISION TO MAKE	OUTPUT
Diagnose	Why change, and why now?	Readiness assessment and case for change
Design	How should the organisation operate?	Future processes, data ownership and outcomes
Define	What must the ERP environment enable?	Requirements, architecture and controls
Decide	Which option offers the strongest overall fit?	Evidence-led scorecard and due diligence
De-risk	Can the organisation deliver the change?	TCO, delivery plan, risks and adoption plan
Deliver value	How will improvement be sustained?	KPIs, governance and optimisation roadmap



A USEFUL DISCIPLINE

Keep three lenses in view throughout the buying process: people; process and data; technology and commercials. If any one is treated as an afterthought, the selected system may struggle to turn functionality into usable business value.

Akita Intelligent Solutions is a leading developer of Microsoft ERP systems. However, the information contained within this guide is designed to be practical for the wide majority of ERP software.

1. ERP Is An Operating-model Decision

Enterprise resource planning software connects core areas such as finance, purchasing, inventory, manufacturing, projects and supply chain. That description is accurate, but it does not explain why ERP decisions are difficult. The real challenge is that the platform will influence how work moves across departments, how information is controlled and how leaders understand performance.

A new ERP system can reduce duplicate entry, improve reporting and create more consistent processes. It can also expose unresolved disagreements about responsibilities, data definitions and ways of working. The technology may be new, but many of the decisions it requires are organisational: who owns customer or product data, which approvals are necessary, where exceptions are permitted and how performance will be measured.

For that reason, an ERP project should not be framed as replacing one application with another. It should be framed as an opportunity to make the organisation easier to run. This changes the opening question from "Which ERP has the most features?" to "What must improve, and what combination of process, data, people and technology will create that improvement?"

The Four Tests Of A Sound ERP Decision

TEST	QUESTION
Strategic fit	Does the proposed direction support the organisation's priorities and planned growth?
Operational fit	Can it support the important end-to-end processes without reproducing unnecessary complexity?
Delivery fit	Can the organisation and its implementation partner provide the people, decisions and time required?
Economic fit	Is the expected value credible when all costs, risks and future options are considered?



KEY MESSAGE

The aim is not to buy the "best" ERP in the abstract. It is to select the most appropriate operating platform and delivery approach for your organisation's outcomes, constraints and capacity.

2. Do You Need ERP - And Why Now?

As organisations grow, processes that once worked can become difficult to control. Teams build spreadsheets around accounting software, information is re-entered between systems and management reporting depends on manual consolidation. These symptoms can indicate that the current environment is becoming a barrier to productivity and visibility. They do not automatically prove that a new ERP platform is the answer.

The first stage is diagnosis. Identify the operational problems, the people affected and the consequences of leaving them unresolved. Some issues may be addressed through better training, clearer ownership, a targeted integration or improved configuration. Others may reflect structural limitations that justify wider ERP change.

Common Triggers For ERP Evaluation

- **Reporting depends heavily on spreadsheets, manual extracts or reconciliation between competing versions of the truth.**
- **Finance, operations, sales, inventory or service teams hold overlapping information in disconnected applications.**
- **Duplicate data entry increases administration and creates avoidable errors.**
- **Month-end, forecasting, purchasing or order fulfilment takes longer as the organisation grows.**
- **Existing software cannot support additional entities, locations, product lines or operational complexity without extensive workarounds.**
- **Important knowledge sits with a small number of employees who understand fragile processes or ageing customisations.**
- **Integrations are unreliable, costly to maintain or prevent the organisation from changing processes.**
- **The current platform is unsupported, difficult to secure or no longer aligned with the wider technology strategy.**

Separate The Symptom From The Cause

"Reporting is too slow" is a symptom. The cause might be inconsistent coding, late operational inputs, inaccessible data or an unsuitable reporting tool. "Inventory is inaccurate" could result from system limitations, weak transaction discipline, unclear ownership or poorly designed warehouse processes. A new ERP may help, but only if the underlying causes are included in the programme.

Build the case for change around evidence. Record the frequency and impact of the problem, not only the frustration it creates. Useful evidence might include time spent preparing reports, the number of manual hand-offs in an order process, recurring stock adjustments, delayed invoices, failed integrations or decisions made without current information.

ERP Readiness Check

- ☐ A named executive sponsor accepts responsibility for the business outcome, not just the technology purchase.
- ☐ The organisation can state the main problems and priorities without referring to a particular product.
- ☐ Process owners are available to make decisions and test future ways of working.
- ☐ The organisation is willing to change processes where standardisation creates value.
- ☐ Data owners can be assigned for core records such as customers, suppliers, products and accounts.
- ☐ Budget expectations include internal effort, implementation, migration, training and ongoing ownership.
- ☐ Leaders accept that adoption and process change will require communication, training and reinforcement.
- ☐ There is a clear route for resolving scope, priority and design decisions.

 **DECISION POINT**
If the organisation cannot yet define the problem, supply process owners or make timely decisions, pause the market search. Readiness work is not a delay to the ERP project; it is part of the project.

3. Define Outcomes Before Requirements

A credible ERP selection starts with measurable outcomes, not a catalogue of features. Broad ambitions such as "improve visibility" or "increase efficiency" create direction, but they are too open to guide investment. Different stakeholders may interpret them in different ways, and almost every supplier can claim to support them.

Translate each strategic objective into an operational result. If the objective is stronger financial control, the intended results might include faster close, more consistent cost allocation or earlier visibility of margin variance. If the objective is scalable growth, the outcome might be onboarding a new entity without creating a parallel reporting process. This level of precision makes requirements easier to prioritise and benefits easier to govern.

Use an outcome chain

ELEMENT	EXAMPLE
Strategic priority	Improve working-capital control
Operational outcome	More reliable visibility of inventory value and purchasing commitments
Process change	Standardise item records, approvals and goods-receipt discipline
ERP capability	Connected purchasing, inventory, finance and role-based reporting
Measure	Agreed baseline and target for inventory accuracy, aged stock or forecast timeliness
Owner	Named leader accountable for the measure after go-live

A good outcome has an owner, a baseline, a target and a review point. Where a reliable baseline does not exist, establish how it will be measured before the business case is approved. Otherwise, the organisation may later claim success or failure based on opinion rather than evidence.

Balance Value Across The Organisation

ERP programmes often begin in finance because the pain is visible and the controls are important. However, value may be created across purchasing, warehousing, production, projects, field operations and management reporting. The business case should show how connected improvements support one another. Faster reporting is more credible when operational data is entered consistently; improved inventory control depends on purchasing, warehouse and finance disciplines working together.

Questions To Define Useful Outcomes

- What decision should become faster, better informed or more consistent?
- Which process should require less manual effort, fewer hand-offs or less rework?
- What risk, delay or cost should reduce?
- Which teams must change their behaviour for the outcome to be realised?
- What information must become more accurate, timely or accessible?
- Who will own the measure after the implementation team has moved on?



KEY MESSAGE

Requirements describe what the solution must enable. Outcomes explain why those requirements matter. When trade-offs arise, outcomes should guide the decision.

4. Design The Future Operating Model: Process And Data

Replacing software without improving the way the organisation operates risks transferring existing inefficiencies into a new platform. The selection process should therefore include enough future-state design to understand what the organisation wants to standardise, where flexibility is genuinely valuable and which data must be trusted across departments.

Map Processes From End To End

Departments often document their own activities but miss the hand-offs between them. ERP value is frequently created across those boundaries: quote to cash, procure to pay, plan to produce, record to report or project to profit. Map the complete flow, including who initiates work, where information is re-entered, which approvals add control and where exceptions create delay.

Do not attempt to document every click before engaging the market. Focus on the processes that drive value, create risk or differentiate the organisation. Capture current pain, expected future behaviour, important exceptions, required controls and the information needed at each stage.

Standardise By Default, Differentiate Deliberately

Customisation is sometimes necessary, but it should not be the automatic response to a difference between current practice and standard software. Each proposed variation should be challenged: Is it legally required? Does it protect a material control? Does it create competitive value? Or is it simply familiar?

Standard processes can reduce complexity, simplify training and make future change easier. Differentiated processes can be valuable where they support a distinctive service, production method or commercial model. The objective is not to eliminate every exception; it is to ensure that complexity is intentional and justified.

Treat Data As An Operating Responsibility

Data migration is not merely the technical movement of records. It is a decision about what information the future organisation needs, how it should be structured and who is responsible for its quality. ERP programmes expose duplicated customers, inconsistent product descriptions, inactive suppliers, unclear account structures and local definitions that have developed over time.

- Define ownership for customers, suppliers, products, prices, charts of accounts and other master data.
- Agree the authoritative source for each data domain and the rules for creating or changing records.
- Decide how much historical data must be migrated, retained elsewhere or archived.
- Clean data according to future use and material risk, rather than attempting to perfect everything.
- Reconcile and validate migrated balances, open transactions and key operational records.
- Establish post-go-live governance so quality does not deteriorate again.

Process-and-data Canvas

Priority process	Current friction	Future decision	Data owner	Success measure
Quote to cash	Example: duplicate customer entry	Standardise customer creation and credit approval	Named role	Cycle time / error rate
Procure to pay	Example: inconsistent approvals	Use value- and risk-based workflow	Named role	Approval time / exceptions
Record to report	Example: manual consolidation	Create common structure and reporting calendar	Named role	Close time / adjustments

 **PRACTICAL PRINCIPLE**

Design enough of the future state to evaluate fit. Do not attempt to complete the entire implementation design before selecting a platform and partner.

5. Define The Modern ERP Blueprint

A modern ERP platform should be evaluated as part of a wider business architecture. Few organisations run every activity in one application. CRM, ecommerce, payroll, field service, production, document management and specialist industry systems may continue to play important roles. The buyer's task is to decide which system owns which information, how processes cross boundaries and how the overall environment will remain supportable.

Core Platform And Specialist Applications

Start with business ownership rather than a technical diagram. Identify the system of record for finance, customers, products, inventory, employees and other important domains. Then map the information that must move between systems, how quickly it is needed and what should happen when an integration fails.

An impressive list of available connectors is not sufficient. Buyers should understand whether integrations are standard, configurable or custom; who will monitor them; how authentication and errors are handled; whether usage limits apply; and how changes to either system are managed.

Deployment, Resilience And Control

Cloud deployment can reduce the need to own infrastructure and can make updates more regular, but it does not remove the buyer's responsibilities. The organisation still needs to understand availability, backup and recovery, access control, incident handling, data location, subcontractors, support and business continuity. For each area, ask for evidence rather than relying on broad statements such as "enterprise-grade security".

Cyber Security And Privacy Questions

- How are users authenticated, and can access be aligned with job roles and segregation-of-duties requirements?
- What audit information is available for sensitive actions, configuration changes and data access?
- How is customer data separated, encrypted, backed up and recovered?
- What security assurance, testing and incident-notification evidence can the supplier provide?
- Which parties process or host data, and how are changes to that supply chain communicated?
- How can data be exported in a usable form, and how is it deleted at the end of the relationship?
- Which responsibilities remain with the customer, implementation partner or hosting provider?

AI Readiness: Value Ahead Of Novelty

AI is becoming more visible within ERP through forecasting, anomaly detection, document processing, natural-language assistance and workflow automation. These capabilities may create value, but they should be evaluated like any other business capability: against a defined use case, reliable information and an acceptable level of risk.

Ask what data the feature uses, where that data is processed, how permissions are respected, whether outputs can be reviewed and corrected, and how usage is charged. Establish who remains accountable for decisions. An AI feature should not bypass existing controls simply because it produces a confident answer.

Architecture And Risk Checklist

- ☐ Systems of record and ownership are documented.
- ☐ Priority integrations, volumes, timing and failure handling are understood.
- ☐ Identity, access, audit and segregation requirements are defined.
- ☐ Reporting and analytics requirements distinguish operational reporting from wider analysis.
- ☐ Recovery objectives and continuity responsibilities are agreed.
- ☐ AI use cases include data, control, oversight and cost considerations.
- ☐ Data portability and exit requirements are included before contracting.

☐ KEY MESSAGE

Architecture is not an IT-only concern. Integration, access, resilience and data ownership directly affect process continuity, reporting confidence, risk and cost.

6. Build Requirements And Run An Evidence-led Selection

Requirements should test real work and expose risk. A very long feature list can create the appearance of rigour while making differentiation harder: credible suppliers may answer "yes" to most questions, even when the user experience, configuration effort or delivery assumptions vary considerably.

Build A Cross-functional Buying Team

The team should combine executive sponsorship, process knowledge, financial control, technology assurance and user insight. Keep decision rights clear. A large consultation group can provide useful input, but a smaller accountable group should own priorities, scope and final recommendations.

ROLE	CONTRIBUTION
Executive sponsor	Owns the case for change, resolves conflict and protects business participation
Programme lead	Coordinates scope, evidence, decisions and supplier engagement
Process owners	Define future outcomes, workflows, exceptions and acceptance criteria
Data owners	Set quality, structure, migration and governance requirements
Technology/security	Assesses architecture, integration, identity, resilience and assurance
Finance/procurement	Tests affordability, assumptions, terms and commercial risk
User representatives	Evaluate usability, adoption impact and practical fit

Prioritise Requirements

Separate true constraints from preferences. A useful model is: mandatory, high-value, desirable and future consideration. Mandatory requirements should be few enough to function as genuine gates. For every important requirement, link the capability to an outcome, process, user and test scenario.

Avoid specifying the current screen or workaround as the requirement. "The system must reproduce spreadsheet X" is weaker than "Managers must be able to review margin by customer and product using agreed cost definitions by the second working day." The latter allows suppliers to demonstrate a better method while preserving the business need.

Use Scripted Demonstrations

Supplier-led demonstrations naturally emphasise strengths. A scripted demonstration asks each shortlisted supplier to complete the same realistic scenarios using representative roles and data. This makes differences in usability, process flow, reporting and exception handling easier to compare.

- Describe the starting situation, user role and desired result.
- Include routine work and a small number of important exceptions.
- Ask the supplier to show where configuration, extension or custom development is required.
- Record unanswered questions and commitments in writing.
- Score the evidence immediately against agreed criteria, not the quality of the presentation.

Example Weighted Scorecard

DIMENSION	EXAMPLE FOCUS	INDICATIVE WEIGHT
Business and process fit	Priority scenarios, controls and sector needs	30%
Data and architecture	Integration, reporting, security, resilience and exit	20%
Usability and adoption	Role experience, accessibility and training implications	15%
Delivery and partner	Team, method, assumptions, references and capacity	20%
Commercial and contractual	TCO, flexibility, terms, escalation and risk	15%

Weights should reflect your organisation's priorities. Use the scorecard to structure judgement, not replace it. A high total should not override a material security issue, an unproven critical process or a delivery model the organisation cannot support.

Run References As Due Diligence

Ask for customers of comparable size, complexity and scope. Speak with them without limiting the discussion to whether they are "happy". Explore what changed after contracting, where internal effort was underestimated, how the partner handled difficult decisions, what support is like after go-live and what they would do differently.

EVIDENCE HIERARCHY

A written claim is useful. A configured demonstration is stronger. A reference from a comparable customer is stronger again. For critical or uncertain areas, a focused proof of concept may provide the clearest evidence - provided its success criteria are agreed in advance.

7. Evaluate The Vendor, Implementation Partner And Contract

ERP buyers are selecting more than a software product. They are selecting a supplier ecosystem, an implementation partner, a delivery team and a long-term commercial relationship. A capable platform can still be the wrong choice if the delivery assumptions are weak, the partner lacks relevant capacity or the contract makes change unnecessarily difficult.

Separate product and partner evaluation

Product evaluation considers functional fit, architecture, roadmap, support model and long-term viability. Partner evaluation considers discovery quality, industry and process understanding, proposed team, delivery discipline, communication and aftercare. Do not allow confidence in one to substitute for evidence about the other.

Questions For The ERP Implementation Partner

- Who will actually deliver the work, and what relevant experience does each person have?
- How were the estimate, timeline and internal resource assumptions produced?
- What is explicitly excluded from scope?
- Which design decisions must the customer make, and by when?
- How are change requests assessed, approved and priced?
- How will data migration, integration, testing, training and cutover be governed?
- What happens when the project encounters an issue that crosses product, partner and third-party responsibilities?
- What support and optimisation services are available after go-live?

Commercial And Contract Due Diligence

Commercial comparison should make different proposals comparable. Clarify user definitions, environments, storage, transactions, modules, integrations, support, implementation services and recurring charges. Understand how prices can change as users, entities, data volumes or functionality increase.

AREA	POINTS TO ESTABLISH
Scope and acceptance	Deliverables, assumptions, dependencies, acceptance criteria and responsibility for defects
Licensing	User types, modules, environments, minimum commitments and usage limits
Service levels	Support hours, response priorities, availability and service-credit arrangements
Change control	Approval route, pricing basis, impact assessment and documentation
Data and IP	Ownership, permitted use, export format, custom development and documentation
Security and privacy	Assurance, incidents, subprocessors, audit and regulatory obligations
Renewal and exit	Notice periods, price changes, extraction, deletion and transition support

Look For Commercial Red Flags

- A low estimate that depends on undefined customer effort.
- Critical capabilities described as "available" without stating whether they are included.
- Named experts during sales but an unspecified delivery team in the proposal.
- Heavy customisation proposed before future processes have been challenged.
- No clear ownership for integrations or third-party components.
- Data export, termination support or price escalation left until final negotiation.

 **KEY MESSAGE**
A good contract does not remove the need for trust. It makes responsibilities, assumptions and routes through difficulty clear enough to protect that trust.

8. Build The Full Economic Case: TCO, ROI & Optionality

ERP investment should be evaluated across the full period in which the organisation expects to use and develop the platform. Headline subscription or licence prices are only one component. Implementation services, internal time, migration, integrations, testing, training, support and future enhancement may materially change the comparison.

Build A Five-year Total Cost Of Ownership View

COST CATEGORY	EXAMPLES
Software and platform	Subscriptions or licences, modules, environments, storage and usage charges
Implementation	Discovery, design, configuration, development, project management and assurance
Data and integration	Cleansing, migration, interfaces, reporting and third-party services
Internal capacity	Process owners, subject-matter experts, testing, decisions and temporary cover
Adoption	Communication, training, materials, support and role redesign
Ongoing operation	Support, administration, releases, security, monitoring and optimisation
Change and exit	New entities, added users, extensions, data extraction and transition support

Use the same categories and assumptions for every option. Record what is known, estimated, excluded or dependent on future design. Avoid false precision: ranges and scenarios can be more honest than a single number where scope is still developing.

Model Benefits With Equal Discipline

Benefits may include reduced manual effort, fewer errors, faster reporting, improved inventory control, better purchasing decisions, stronger project visibility or the ability to support growth without adding the same level of administrative overhead. Each material benefit should have a mechanism, owner and measurement method.

Separate cashable savings from capacity released and risk reduction. Saving ten hours does not automatically remove cost; it may allow the team to absorb growth, improve control or focus on higher-value work. These are valid benefits, but they should be described accurately.

Use Three Scenarios

Conservative Only well-evidenced benefits, slower adoption and higher delivery contingency.	Base The most likely scope, adoption and performance improvement.	Ambitious Stronger adoption and wider process improvement, with the additional actions required made explicit.
---	---	--

Consider Optionality

The lowest-cost option today may be expensive to change tomorrow. Consider how easily the organisation can add a site, entity, workflow, reporting requirement or specialist application. Review dependence on scarce skills, custom code, proprietary interfaces and a single partner. Optionality has value because it affects the cost and speed of responding to future change.

Include The Cost Of Inaction

The status quo also has a cost: manual work, delayed decisions, brittle integrations, unsupported technology and constrained growth. Do not inflate this figure to justify the project. Document the observable consequences and compare them with the cost and risk of change.

☐ **ECONOMIC TEST**
Approve the investment only when the organisation understands the full cost range, the assumptions behind expected value, the resources required to realise it and the circumstances that would make the case weaker.

9. De-risk Implementation And Adoption Before Signing

Implementation does not begin after the software contract is signed. Important delivery choices are already being made during selection: scope, deployment approach, partner, internal roles, migration assumptions and the balance between standardisation and customisation. These should influence the buying decision.

Establish Governance And Decision Rights

A clear governance model helps the programme move at the speed required without losing control. The executive sponsor owns outcomes and resolves material conflict. The steering group manages scope, risk and investment. Process and data owners make design decisions. The programme team coordinates delivery and evidence. Escalation routes should be agreed before pressure builds.

Protect Internal Capacity

SME and mid-market organisations often underestimate the internal contribution required. Consultants can bring product and delivery expertise, but they cannot decide how your organisation should approve purchases, define product data or manage operational exceptions without sustained business involvement. Allocate time for discovery, design, data work, testing, training and decisions. Where necessary, provide temporary cover for business-as-usual responsibilities.

Plan Migration And Testing Around Risk

Migration should include extraction, cleansing, transformation, loading, reconciliation and business validation. Rehearse the process rather than treating the final cutover as the first complete test. Testing should follow realistic end-to-end scenarios and include permissions, integrations, reports, exceptions and period-end activities - not only isolated functions.

Treat Adoption As Operational Change

Training is necessary, but adoption is wider. People need to understand why the process is changing, what is expected in their role, where old workarounds must stop and how support will be provided. Managers should reinforce the new process and monitor whether transactions, approvals and data are being completed as designed.

- Identify stakeholder groups and the specific impact on each role.
- Communicate the business reasons and expected outcomes, not only project dates.
- Involve users in design validation and scenario testing.
- Train people on their process and decisions, not simply system navigation.
- Provide hypercare with clear ownership and prioritisation after go-live.
- Measure adoption using relevant behaviours, usage and process outcomes.
- Continue optimisation after stability is achieved.

Implementation readiness heatmap

AREA	GREEN	AMBER	RED
Sponsorship	Active owner and decisions	Support stated; time limited	No accountable sponsor
Scope	Prioritised and controlled	Some boundaries unresolved	Everything is priority
People	Named roles with capacity	Key conflicts identified	Reliance on unavailable staff
Data	Owners and plan agreed	Quality issues being assessed	Unknown sources or ownership
Delivery	Method, plan and assumptions clear	Some dependencies open	Estimate not evidence-based
Adoption	Impact and training planned	Communications only	Training deferred until go-live

Top Risks To Register Before Contract

- Unclear scope or success criteria.
- Insufficient process-owner capacity.
- Late or poor-quality data.
- Unproven critical integrations.
- Excessive customisation.
- Slow design decisions.
- Testing compressed by earlier delays.
- Training focused only on system navigation.
- Benefits without named owners.
- Contract assumptions that differ from the delivery plan.

 **KEY MESSAGE**
Go-live is a milestone, not the definition of success. The project creates value when people adopt the new processes, information becomes more reliable and the intended operational measures improve.

10. Decision Summary And 90-day Action Plan

The immediate objective is not to select a product as quickly as possible. It is to become ready to make a defensible decision. A disciplined first 90 days should create clarity on the case for change, future priorities, evaluation method and internal capacity before significant commercial commitments are made.

PERIOD	PRIORITY ACTIONS	OUTPUTS
Days 1-30: Diagnose	Appoint sponsor and programme lead; gather evidence of operational pain; assess readiness; identify priority processes and stakeholders.	Case for change, governance outline and readiness gaps
Days 31-60: Design	Define outcomes and measures; map priority processes; assign data owners; identify architecture, security and integration constraints.	Outcome framework, process/data canvas and blueprint
Days 61-90: Define and engage	Prioritise requirements; approve scorecard and demo scenarios; establish TCO assumptions; prepare market engagement and due diligence.	Evaluation pack, commercial model and shortlist approach

Final Buyer Checklist

- ☐ We can explain why change is needed without referring to a particular vendor.
- ☐ The proposed outcomes are measurable and have named business owners.
- ☐ Priority future processes and justified exceptions are understood.
- ☐ Core data domains have owners and a migration approach.
- ☐ Integration, security, resilience, privacy, AI and exit requirements are visible.
- ☐ Requirements are prioritised and linked to realistic scenarios.
- ☐ The product, implementation partner and named delivery team are evaluated separately.
- ☐ Commercial comparison includes full TCO, internal effort and future change.
- ☐ Implementation assumptions are reflected in the selection decision and contract.
- ☐ Adoption, benefits and optimisation continue beyond go-live.

THE DECISION IN ONE SENTENCE

Select the ERP environment and delivery relationship that offer the strongest evidence of improving how your organisation operates - at a cost, level of risk and pace of change it can realistically support.

Closing Perspective

ERP can connect finance, operations and supply chain within a more consistent business platform. But connection alone does not create improvement. Value depends on clearer processes, trusted data, informed decisions and people using the new environment as intended.

The strongest buyers remain open to what technology can enable while staying disciplined about the business problem. They ask suppliers to demonstrate evidence, expose delivery assumptions early and plan adoption before signing. Most importantly, they treat ERP as a continuing operating capability rather than a one-off technology project.



AKITA

Intelligent Solutions



0330 135 8042



INFO@AKITAIS.COM



WWW.AKITAIS.COM